

HOW TO READ THE INFORMATION ON YOUR PROGRAM

Task Name	Duration	Start	Finish	% Complete	Cost	Predecessors
Planning Process - Before You Build	70 days	Tue 29/01/13	Mon 6/05/13	0%	\$0.00	
BEFORE YOU BUILD	70 days	Tue 29/01/13	Mon 6/05/13	0%	\$0.00	
STEP 1 Buying Land	15 days	Tue 29/01/13	Mon 18/02/13	0%	\$0.00	
Work out the budget	5 days	Tue 29/01/13	Mon 4/02/13	0%	\$0.00	
A. Establish available borrowing capacity	1 day	Tue 29/01/13	Tue 29/01/13	0%	\$0.00	
B. Add own capital (available funds)	1 day	Tue 29/01/13	Tue 29/01/13	0%	\$0.00	4SS
C. Establish Building Budget	1 day	Tue 29/01/13	Tue 29/01/13	0%	\$0.00	4SS
Establish amount to spend on land =A+B-C	1 day	Tue 29/01/13	Tue 29/01/13	0%	\$0.00	4SS
Pre-approval from the Bank	5 days	Tue 29/01/13	Mon 4/02/13	0%	\$0.00	4SS

The start date for the task

The budgeted cost for the task

The time you estimate to complete the task

The % amount of the task completed in terms of time

The estimated time of completion

The tasks that need to finish before another task can start